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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000583
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 11-Jan-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Major component movement OBG Production:

Tack welding and welding Stiffenersto Skin Plates,
Tack welding flanges and stiffenersto floor beams,
Welding stiffeners to floor beams.

77m Tower Mock-up:
Welding skin plate to skin plate corner welds.

89m Tower Mock-up:
Welding diaphragms to skin plates.

114m Tower Mock-up:

QC performing UT of skin plate corner welds. QA did not observe testing
for lamellar testing as required in the Special Provisions. (see conversations
below)

Removing temporary diaphragms.

2 Key conversations ZPMC QC asked on-site QA personnel to provide direction regarding
methods for UT testing for the Tower Mock-up corner joints. On-site QA
contacted Caltrans Level |11 David McClary regarding this request. David
McClary spoke with ABF QCM Steve Lawton regarding the UT of these
joints and requested that any direction regarding methods performing UT
come from ABF. Mr. Lawton agreed and stated he would contact ZPMC
QC and explain the requirements and methods for performing thistesting.

3 Logistics No ferries were running due to fog. Shop coverage is being performed by
two 12 hour shifts consisting of the inspectors for Swing and Graveyard
shifts that are currently staying on the island.

Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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